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HX-21

21 December 1960

25X1A

Post QOffice Box 1407
Main Post Office
Washington 13, D. C.

Gentlemen:

Enclosed herewith are four (4) copies of the status report of technical
progrees on the photographic rectifier for the month of November, 1960.

A copy of the report is being submitted directly to the Contracting
Officer,

Very truly yours,

25X1A

cc: Contracting Officer

Declass Review by NIMA/DOD
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1 December 1960

. PHOTOGRAPHIC RECTIFIER - PRINTER
Report of Technical Progress

I. Progress during November 1960

System integration and checkout using tape commands was
completed on unit 1. Additional work on the video system was
found necessary and this was completed, The unit was moved to
the configuration room for final system and photographic testing,

Assembly and testing for units, 2, 3 and 4 continued. Items
completed were: onc Y index Register; one 125V power supply;
three X drive assemblies; three vacuum and pneumatic valve
assemblies; three PMT servo assemblies,

1I. Anticipated Progress During December

Assembly and fabrication will continue with the present
manpower effort. The reader for unit 2 will be approximately
80% assembled (mechanical) and the printer will be 50%. Internal
cabling of the console will be started late in the month, The rate
computer and comparator assemblies will be completed and check-
out started.

System testing of unit 1 will continue and first complete tests
will be made including reading and printing. 1 February remains
the target date for completion of systems test. This date will be
firmed up early in January if present testing results continue to
show the same rate of progress,

STATINTL Iindicates that the rectification tape shculd
be complete in December if and when computer time is availéblllg\
TINTL

Pl‘{_]ect Engﬁeer 0

JVS:kp

Encls,
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Valve, Pneu. & "

Vacuum Complete Complete | Complete | Complete ! Complete Complete
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i .
Focus Current 5 ‘
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X Deflection Amp. [Complrte Complete | Complete . Complete - Complete j‘ 2 Complete
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v ;
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! i
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